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Meeting our Goals

 Balance respect for property owner with schedule
needs and project budget

 Balance responsibility of staying within the budget
in a changing real estate market

 Continue to communicate and educate effectively

 Negotiate fairly

 Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center acquisitions relative to

program procurement needs

 Intense focus on Airport and Dillingham Parcels to support upcoming procurement

 Current total site access available for contractor is 95% of the total area needed

 Eminent Domain pending
 50 prior requests for authorization from HART Board
 2 parcels for resubmission to HART Board and City Council
 1 parcel rejected by the City Council
 5 cases filed

• 1 settled prior to trial
• 1 settled prior to trial, pending FTA approval
• 1 parcel disputed
• 2 condemnations to resolve title issues

 34 properties in escrow



Progress Site Access Available by Land Area
as of 3/14/2016
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Total Sq Ft Requirement 14,681,528

Total Available for Contractor 13,916,732

Total Sq Ft Remaining 764,796

% Available for Contractor 95%

Reported Last Month 95%



Progress Site Access Available to Contractors
by Land Area by Section

as of 3/14/2016

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,808,840 3,023,851 891,152 192,889

Total SF Required 9,808,840 3,027,319 979,875 865,494

% Progress 100.00% 99.89% 90.95% 22.29%



Parcel Site Control Status by Land Area and Parcels
as of 3/14/2016

Square Footage Tax Map Key



Acquisition Status by Land Area and Parcels
as of 3/14/2016



Recent Accomplishments

 Acquisition for owner of 13 parcels - 12 in escrow and
1 escrow closed

 3 Land Court Subdivisions Maps approved

 Civic Center Station site acquired

 Navy Pearl Harbor Station site acquired

 2 HECO utility relocation right-of-entry executed

 2 Possession and Use Agreement executed



Right-of-Way Cost Estimate Update
as of 3/14/2016

Notes:

 Administrative overhead costs aggregated with the Acquisition and Relocation numbers

 Estimate to completion based on offers, appraisals or assessed values

Budget Expended
Remaining

Budget
Balance

Estimate to
Completion

Forecast Variance

Acquisition $201.70 $86.80 $114.90 $101.80 $13.10

Relocation $20.50 $10.60 $9.90 $15.90 ($6.00)

Total (Million) $222.20 $97.40 $124.80 $117.70 $7.10



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the
Kakaako - Ala Moana area

 Conversions from partial acquisition to full
acquisition

 Unanticipated relocation costs for complex
relocations, particularly unexpected full takes



Notes:
* Baseline assumes zero variance (budget = actual) during FFGA

approval process.
** Cost exceeded budgeted amount due to conversion from partial

to full acquisition. Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 3/14/2016

No TMK Take Address Owner Recordation Date
Total Acquisition

($)
FFGA Budget

N
o

te Remaining Balance
in Budget

1 1-1-016-005 Full 2676 Waiwai Loop 2676 Waiwai Loop LLC 7-Mar-14 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop Alert Holding Group 28-Mar-14 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Drive Chevron USA Inc 21-Mar-14 3,042,274 3,930,328 888,055
4 1-1-016-015 Full 515 Lagoon Drive Brewer Trust 3-Jun-13 3,551,508 5,067,659 1,516,151

5 1-1-016-016 Full 2613 Waiwai Loop International Express Inc 5-Jan-16 6,062,548 472,448 2 -5,590,100
6 1-2-003-016 Full 1819 Dillingham Boulevard Strain 21-Apr-14 1,106,416 1,741,689 635,273
7 1-2-003-017 Partial 1815 Dillingham Boulevard Hernandez 11-May-15 151,758 111,258 -40,500
8 1-2-003-018 Partial 1803 Dillingham Boulevard Rosebud Holdings Ltd 14-Aug-15 142,407 261,258 118,851
9 1-2-003-020 Partial 1727 Dillingham Boulevard Elum Two LLC 7-Dec-15 220,540 364,465 143,925

10 1-2-003-082 Full 1825 Dillingham Boulevard Nguyen 31-Jul-14 984,299 1,596,625 612,326
11 1-2-003-101 Partial 1701 Dillingham Boulevard Fujii Trustee 16-Nov-15 458,234 463,178 4,944
12 1-2-009-001 Full 1901 Dillingham Boulevard Sebastian LLC 16-Aug-12 2,805,135 2,814,000 8,865
13 1-2-009-100 Full 1953 DillinghamBoulevard Sebastian LLC 16-Dec-14 2,257,359 436,620 2 -1,820,739

14 1-2-009-101
Subdivided TMK 1-2-009-017 into
100 and 101

15 1-2-009-018 Full 1927 Dillingham Boulevard Rodrigues/Hinch 18-Nov-14 804,686 261,258 2 -543,428
16 1-2-010-068 Full 1900 Dillingham Boulevard Kam Trust 4-Dec-12 1,831,279 2,529,000 697,721
17 1-5-007-021 Full 545 Kaaahi Street Nuuanu Auto 11-Oct-14 2,285,004 2,819,500 534,496
18 1-5-007-023 Full 533 Kaaahi Street KWA/ Abrams 23-Apr-10 2,850,000 2,850,000 1 0
19 1-5-028-073 Partial 1617 Dillingham Boulevard Fujii Trustee 13-Oct-15 258,439 179,373 -79,066
20 1-7-002-026 Full 902 Kekaulike Street 902 Partners Ltd 1-Nov-12 5,219,351 4,927,000 2 -292,351

21 2-1-030-050 Easement 573 Halekuwila Street Henry Domen Trust 25-Feb-16 46,930 0 4 -46,930
22 2-1-031-002 Easement 598 Halekauwila Street Aoyagi Trust 18-Dec-15 102,406 179,517 3 77,111

23 2-3-004-048 Full 1156 Waimanu Street Young 21-Mar-12 1,730,578 1,730,578 0
24 2-3-004-069 Full 1168 Waimanu Street Cody Prop LLC 10-Feb-12 2,660,398 2,658,317 -2,081
25 2-3-007-033 Full 1169 Kona Street Kakaako Associates 13-Oct-14 5,825,106 10,102,669 4,277,563
26 2-3-007-036 Full 1174 Waimanu Street McArthur Trust/Hideko 8-Oct-14 1,407,845 1,951,386 543,541

27 2-3-007-039 Full 1163 Kona Street Nelson Family Trust 1-Dec-15 3,010,960 2,644,402 -366,558
28 2-3-007-044 Full 1201 Kona Street ROKH Holdings Inc 3-Oct-14 1,357,540 1,751,700 394,160
29 2-3-007-054 Full 1246 Kona Street Taran Trust 15-May-15 1,105,634 1,439,263 333,629
30 9-4-017-011 Full 94-818 Moloalo Street Okazaki 4-Aug-11 870,000 870,000 1 0

31 9-4-019-050 Full 94-819 Farrington Highway Min 1-Aug-12 1,004,277 1,005,000 723
32 9-4-047-008 Partial 94-144 Farrington Highway Robinson LLC 13-Mar-15 898,742 743,278 -155,464
33 9-4-048-046 Full 94-119 Farrington Highway Cutter Dev. 25-Jul-11 3,159,142 3,159,142 1 0
34 9-4-048-047 Full 94-136 Leonui Street Cutter Dev. 25-Jul-11 2,749,142 2,749,142 1 0

35 9-6-003-012 Full 96-171 Kamehameha Highway Alpha Omega 29-Jun-11 287,030 287,030 1 0

36 9-6-003-013 Full 96-165/169 Kamehameha Highway Reid 7-Sep-11 455,588 455,588 1 0
37 9-6-003-014 Full 96-157 Kamehameha Highway Bala 27-Jun-11 1,216,787 1,216,787 1 0
38 9-6-003-015 Full 96-159 Kamehameha Highway Bala 10-Aug-11 53,304 53,304 1 0
39 9-6-003-016 Full 96-149A Kamehameha Highway Bala 10-Aug-11 22,304 22,304 1 0

40 9-6-003-017 Full 96-149 Kamehameha Highway Farinas 15-Sep-11 559,914 559,914 1 0
41 9-6-003-018 Full 96-137 Kamehameha Highway Alipio/Solmirin 25-Jan-12 1,017,915 1,017,915 1 0
42 9-6-004-002 Full 96-93 Kamehameha Highway Kawano 5-May-11 790,000 790,000 1 0
43 9-6-004-017 Full Kamehameha Highway Suenaga 29-Jun-11 90,000 90,000 1 0

44 9-6-004-023 Partial Waihona Street Estate of Bernice Bishop 4-Aug-15 24,476 157,965 133,489

45 9-7-023-008 Partial 945 Kamehameha Highway Stuart Plaza Inv 26-May-15 300,000 151,344 -148,656

46 9-7-024-034 Easement 1000 Kamehameha Highway ABP Pearl Highlands LLC 19-Jan-16 42,837 679,106 3 636,269

47 9-8-009-017 Full 98-077 Kamehameha Highway Continental Inv. Ltd 14-Jun-13 2,509,030 3,512,500 1,003,470
48 9-8-010-002 Full 98-080 Kamehameha Highway 50th State Prop. 1-May-12 6,027,021 6,027,021 1 0
49 9-9-003-068 Full 99-140 Kohomua Street RCJ 13-Sep-11 993,783 993,783 1 0

83,192,158 88,647,033 5,454,874



Private Property Acquisition Cost as of 3/14/2016
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